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TBI Consolidated Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

500/001-01-2006
Security System Replacement

$185,000.00 Fowlkes Associate Archts
EduTech, Inc.

DePalma, N.
Bryant, J.$148,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 10/19/08.

Renovation

1 Project ( Total Budgeted Cost of Projects )$185,000.00

TBI Crime Lab
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

500/003-01-2005
New Laboratory

$15,050,000.00 JV Lewis Group/Smith Seckman Reid
Rouse Construction Company

DePalma, N.
Edwards, T.$11,500,000.00 Active Construction 4/17/08: Required Substantial Completion is 

12/20/2008, July $750K added, NOI working on 
furniture plan/budget
1/30/08: Security vendor adding requirement
10/25/07:  Project expected to complete 11/2008

New Construction

1 Project ( Total Budgeted Cost of Projects )$15,050,000.00

$15,235,000.00Department Totals:  Projects  Valued  at2 ( Total Budgeted Cost of Projects )
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